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                                                                                                       Date: April 13, 2021 

 

 

To: Major Projects and Smart Government         202101420   

 

From: Paula Boggs Muething, City Manager 

 

Subject: Western Hills Viaduct Replacement 

 

Attached is a presentation on the Western Hills Viaduct Replacement. 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
cc:  John S. Brazina, Director, Transportation and Engineering 
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Western Hills 
Viaduct 
Replacement
Major Projects and Smart 
Government Committee

April 13, 2021
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PROPOSED ALIGNMENT
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• Structure type selected
• Consultant proceeding with detailed design
• Property acquisition in progress
• Building demolition contracts to begin this year
• Detailed design of I-75 interchange this year
• Funding update – FYI memo dated 4/2/21

PROJECT UPDATE
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SELECTED BRIDGE TYPE
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EXTRADOSED BRIDGE
(pronounced ex-TRA-dosed)

• Architectural term 
referring to the outer 
curve of an arch

• Supported and reinforced 
by cables emanating from 
towers
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PROPOSED WESTERN HILLS VIADUCT

• Located 50 feet south of the 
existing viaduct 

• Single deck

• Four lanes, each way

• Multi-use path on south side; 
sidewalk on north

• Four sets of support piers

• Two sets of low cable-stayed 
towers

(Looking west)
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6 (Looking southwest)

PROPOSED WESTERN HILLS VIADUCT
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7 (Multi-use path, looking east)

PROPOSED WESTERN HILLS VIADUCT
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PROJECT DEVELOPMENT PROCESS

Planning Preliminary 
Engineering Environmental

Final Engineering/
ROW

Construction
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• Define problem

• Assess existing 
and future 
conditions 

• Identify 
stakeholders

• Determine scope

• Conduct field
investigations

• Conduct 
feasibility study

• Identify preferred 
alternative

• Obtain public input

• Conduct detailed
environmental 
analysis

• Complete 
environmental 
documentation

• Complete bridge-
type study

• Obtain public input

• Complete detailed 
design 

• Finalize Right-of-
Way acquisition

WE
ARE

HERE

2010 - 2012 2018 - 20232012 - 20182012 - 2017 2021 - 2028
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COMMUNITY OUTREACH
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December 2020 – March 2021

• All stakeholders

• South Fairmount Community Council
• CUF Neighborhood Association
• Mill Creek Alliance/Bicyclists
• Camp Washington Community Council
• Camp Washington Business Association
• East Price Hill Improvement Association
• West End Community Council
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SURVEY RESULTS
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Favorable Feedback
• Design and Aesthetics
• Shared Used Path and Sidewalk

More Information/Questions
• Connections to Local Roads and I-75
• Property Acquisitions 
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REPLACEMENT TIMELINE

Bridge Construction
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FUNDING MILESTONES
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Total Secured:
$125 million

(Goal: $335 million)
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Federal & 
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City of Cincinnati & 
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CONSTRUCTION FUNDING
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Recent Grant Applications

• Infrastructure for Rebuilding America (INFRA) 

• $137 million request to USDOT

• Transportation Review and Advisory Council (TRAC)

• $140 million request to ODOT
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CONSTRUCTION FUNDING
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Expected Grant Sources for Construction

• U.S. Department of Transportation (USDOT) – INFRA submitted on 3/19/21

• Ohio Department of Transportation (ODOT) - TRAC submitted on 3/26/21

• Ohio-Kentucky-Indiana Regional Council of Governments (OKI) 

• Southwest Ohio Regional Transit Authority (SORTA) 

• Ohio Public Works Commission (OPWC) 
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COMMUNICATIONS

Project Website 
cincinnati-oh.gov/whv

Recording of Dec. 3 meeting
https://www.youtube.com/channel/UCS
rcR2FkmSnqy_KkQKYUflA

The City of Cincinnati’s Department of Transportation & Engineering and its partners are following the requirements of the National 
Environmental Policy Act (NEPA) of 1969 for the Western Hills Viaduct replacement project. For details: www.cincinnati-oh.gov/WHV.

Project Video
https://www.youtube.com/watch?v=-_wJbtSJGTk
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Questions?

18



19



20



21



22



23



24



25



26



27



28


	Agenda
	202101420 - Transmittal
	202101420 - Presentation
	202101435 - Presentation



