
## Regional Safety Complex


Presentation to the City of Cincinnati February 21, 2023



### Background: Current Gun Range



#### Current Gun Range



https://www.cincinnati.com/story/news/politics/2021/12/14/lincoln-heights-gun-range-city-and-county-closer-moving-cincinnati-police-range/8767649002/

Project Goals

- Eliminate community environmental justice issues
- Create regional public safety asset
- Spur economic development in priority corridor

Project Partners

**County Sheriff** 

County Engineer

City of Cincinnati / CPD

Village of Lincoln Heights

Village of Evendale


Village of Woodlawn

Colerain Township

Federal Government

Champlin Architects

# Current Sheriff's Firearm Training Facility in Colerain Twp.









#### Project Status

- Project Oversight Meetings Occurring
  - County/City Representatives
  - Community Representatives
- Working Group Meetings
  - Admins, Sheriff/CPD
  - Assessing programming and scope needs
- Champlin Architects Developing Cost Estimates and Program Options
  - Assessing Options for Project Phasing
- Renderings Developed

Prospective
Costs
\$27M - \$42M

- Costs dependent upon final programming as determined by County and City
- Potential program variables include:
  - # of Lanes
  - Inclusion of Skid Pad
  - Inclusion of K-9 Training Area
  - Utilities

Identified Funding \$21M

- \$15M Hamilton County
- \$4M Federal Appropriation
   (sponsored by Sen. Sherrod Brown)
- \$2M City of Cincinnati